Project Status Report I

Date of Report Issue/Prepared: February 6 2026

Report Prepared By Team Members: Steven Nguyen

Employer/Organization (if applicable) :

Project Name:	Soccer Connect	
Project Team :	Group 46	
Period Reporting:	Start Date: **Jan 12, 2026**	End Date: **Feb 06, 2026**
Overall Project Health	Green (Good) / Yellow (Warning) / Red (Bad)	

Summary

Project Status Summary
More time than anticipated was taken to begin work on the project due to acclimatization period post-holiday break, in addition the status of one of our team members was in question. Although despite these setbacks work has begun.

Accomplishments As Planned	Planned but not Accomplished
Initial database models have been created	

Upcoming Objectives for **Feb 07, 2026 to Mar 13, 2026**

	Planned Activities/Tasks for Next Period		
Activity/Task	Assigned To <name/s>	Duration <days>	Date
Soccer club type user can post/manage team tryouts.	Soroush, Kenan	2	February 13,2026
Soccer club type user can post/manage job openings.	Soroush, Kenan	1	February 13,2026
Create an updatable	Steven	4	February

list of field/play spaces that users can book.			13,2026
User Direct Messages	Kenan, Kathan	3	February 13,2026

	Milestones for Next Period	
Milestone (Objective)	Assigned To	Delivery Date
Field/Play Space Management	Steven	March 1, 2026
Communication (Direct Messaging, Group Chat)	Kathan, Kenan	February 20, 2026
Team Management	Laurence, Kathan	March 6, 2026

Managing Issues and Risk (for current reporting period and next period)

Issues/Problems	**Resolution Strategy**	**Due Date**
Ensuring work done by one team member is compatible with work by others. So that introduction of new features does not cause pre-existing ones to cease functioning	Effective team co-ordination and CI/CD will allow the team to view how changes will modify the project.	April 2, 2026

Upcoming Risks	**Risk Ranking (Hi, Med, Low)**	**Risk Impact (Hi, Med, Low)**	**Mitigation Strategy**
Lack of technical knowledge from team	M: Deliverables will not be completed/not work as intended.	M: Level of understanding of coding and development tools different among team members	Training sessions, team members supporting one another, team member task reallocation.
Timeline Estimates Unrealistic	M: Team is unable to meet planned deadlines.	M: Timeline does not consider unexpected events.	Timeline reviewed by team, team members may have to reprioritize to focus on the project.
Project Team Availability	M: Distributed	M: Team	Continuous review of

	team makes availability questionable	members may have other obligations that affect time to work on project.	project momentum by team. Identify any impacts caused by unavailability. If necessary, increase commitment by participants
Absence of commitment level	M: Affects team morale, affects deliverables	Moderate	Frequently seek feedback to ensure continued support

NOTE: Attach additional sheets if insufficient space available

Submission Guidelines:

Please submit as "W26_T<team number>_ProjectReport1".
For e.g., W26_T99_ProjectReport1

This is a group submission i.e. one per group.

Due Dates:

Sunday, Feb 08, 2026 (11:59 p.m.)